

ID	Task Name	Start	Finish	Duration	Feb 2010					Mar 2010					Apr 2010					May 2010	
					1/24	1/31	2/7	2/14	2/21	2/28	3/7	3/14	3/21	3/28	4/4	4/11	4/18	4/25	5/2	5/9	
1	Initial Meetings, Preliminary Requirements	1/26/2010	2/2/2010	6d																	
2	Refined Requirements	2/2/2010	2/9/2010	6d																	
3	Architecture Design	2/10/2010	2/17/2010	6d																	
4	Video Technology Review	2/18/2010	2/25/2010	6d																	
5	Select 3rd party sw libraries for video encoding, SCM Planning	2/18/2010	3/5/2010	12d																	
6	Design Documents, begin development	3/3/2010	3/17/2010	11d																	
7	Development: Integrate & test Video Encoder	3/3/2010	3/23/2010	15d																	
8	Development: Integrate & test Video Decoder (to create image files from video)	3/3/2010	3/30/2010	20d																	
9	(Spring Break)	3/23/2010	3/30/2010	6d																	
10	Development: Send video stream over LCM. Integrate lcm with encoder & decoder.	3/24/2010	4/7/2010	11d																	
11	Testing.	4/8/2010	4/22/2010	11d																	
12	Final Testing, demo preparation.	4/13/2010	4/20/2010	6d																	
13	Product packaging and delivery.	4/21/2010	4/28/2010	6d																	
14	Final Presentations, Wrap-up.	4/27/2010	5/4/2010	6d																	

Color Key:

- Blue: Planning
- Green: Development
- Red: (spring break)
- Orange: Testing
- Purple: Shipping

Critical Path Link:

